Survey Procedures and Schedule



Treatment Sites

RESPONSIBLE PARTY	MONTH 1	MONTH 2	монтн з	MONTH 4	MONTH 5	MONTH 6	MONTH 7	MONTH 8	MONTH 9	MONTH 10	MONTH 11	MONTH 12	MONTH 13
RESEARCH TEAM		Youth Survey 1			Youth Survey 2			Youth Survey 3					Youth Survey 4
HOST SITE	ID youth Obtain parental consent & youth assent	Start NAN and complete in Month 2 or 3*											

^{*}May be an external facilitator

Control Sites

RESPONSIBLE PARTY	MONTH 1	MONTH 2	монтн з	MONTH 4	MONTH 5	MONTH 6	MONTH 7	MONTH 8	MONTH 9	MONTH 10	MONTH 11	MONTH 12	монтн 13
RESEARCH TEAM		Youth Survey 1			Youth Survey 2			Youth Survey 3					Youth Survey 4
HOST SITE	ID youth Obtain parental consent & youth assent												

Schedule of Research Procedures for Sites





